

**Minutes of the Evaluation Committee Meeting for Evaluation of Technical Bids of "The Civil and Electrical Works of Road Package- I" held on 1.05.2017 at 4.00 PM at ODRP, Office, BeMC, Berhampur.**

The Technical Evaluation Committee Meeting was held on dt. 01.05.2017 at 4.00 PM in the ODRP Office under the Chairmanship of the Project Director ODRP - cum- Municipal Commissioner, Berhampur Municipal Corporation, Berhampur for Evaluation of the Technical Bids opened on dt. 06.04.2016 against the Bids received for "The Civil and Electrical Works of Road Package- I", in response to this Office IFB NO. BeMC/ODRP- 01/ 2016-17 dt. 22.2.2017. In the evaluation committee meeting held on dt. 18.04.2017 the committee evaluated the documents furnished by the Bidders with the relevant clauses of the approved Bid Document and observed that some clarifications are required from the Bidders for final evaluation of the Bids. Accordingly, the Bidders were asked to furnish their clarification and those have been received by this office within the scheduled date i.e. dt. 25.04.2017.

On dt. 01.05.2017 the evaluation committee reviewed the Bid documents again along with respective clarifications and observed that -

1) The Raipur Construction Pvt. Ltd, Raipur, Chhattisgarh, has not furnished any document about its experience on electrical works of its own or that of any joint venture, the Raipur Construction Pvt. Ltd. (Chhattisgarh) being the prime contractor. Further the firm has not submitted any electrical license of its own.


As such the committee decided that the Bid of Raipur Construction Pvt. Ltd, Raipur, Chhattisgarh, is technically rejected as it did not fulfil the stipulated eligibility criteria with reference to clause no, No.4.2,(C) & 4.4A(b) of Approved Bid Document.

2) The ARSS Infrastructure Projects Ltd., Bhubaneswar is found to have fulfilled maximum stipulated criteria of the approved Bid Document but his experience in completion of similar nature of works is found to be unsatisfactory. He has taken abnormally extra time, beyond the stipulated time period, for completing almost all the projects taken up by him (statement enclosed). As per Clause No 4.7 (ii) of the Tender Document "even though the bidders met the qualifying criteria, they are subject to be disqualified if they have evidence of confirmed record of poor performance such as abandoning the works, not properly completing the contract, inordinate delay in completion, or financial failures etc. ". So the bid of the ARSS Infrastructure Projects Ltd., Bhubaneswar is technically rejected.

Finally the committee decided that the Bids of both the bidders i.e. Raipur Construction Pvt. Ltd, Raipur, Chhattisgarh, as well as ARSS Infrastructure Projects Ltd., Bhubaneswar are technically rejected.


Considering the above facts the committee reached the conclusion not to open the Financial Bids of both the bidders and to go for inviting fresh tender for "The Civil and Electrical Works of Road Package- I. Hence the tender invited in this Office IFB NO. BeMC/ODRP- 01/ 2016-17 dt. 22.2.2017 is hereby cancelled.

The meeting ended with vote of thanks to the Chair.

  
Project Director, ODRP-cum  
Municipal Commissioner  
Berhampur Municipal Corporation


Memo No 265 /ODRP Dt.- 17/05/2017

Copy submitted to the Special secretary to Govt. in H & U D Deptt. Odisha, Bhubaneswar for kind information and necessary action.

  
Project Director, ODRP-cum  
Municipal Commissioner  
Berhampur Municipal Corporation

Memo No 266 /ODRP Dt.- 17/05/2017

Copy to Deepak Singh, World Bank, New Delhi for kind information and necessary action.

  
Project Director, ODRP-cum  
Municipal Commissioner  
Berhampur Municipal Corporation



Annexure-1 Details of delay of relevant works carried out by the Contractor - M/s ARSS Infrastructure Projects Limited.

Sl no	Employer	Description of works	Start Date	Stipulated Completion date	Actual Completion date	Original Completion period	Actual Completion period
1	Rail Vikas Nigam Ltd	Execution of balance work of Construction of Roadbed including minor and major bridges, facilities and general electrification for doubling of Railway line between Barang-Rajatgarh (excluding Ghanthikal-Naraj Section), CuttackBarang and 3 <sup>rd</sup> line between Barang -Bhubaneshwar ) in the State of Odisha.	8/9/2012	7/9/2013	30/6/2016	12 Months	46 months
2	Executive Engineer, Rayagada	Widening of 2-lane and improvement in km 97.120 to 134.960 of BHawanipatna-Gunupur-Kashipur-Rupkona Road (SH.No.44) under LWE Scheme.	19/6/2010	19/6/2012	27/11/2015	24 months	65 months
3	Executive Engineer, NH Div, Bolangir	Widening of existing single lane stretches to two lane with strengthening from km 164/00 to 189/00 of NH-217	30/8/2010	29/8/2012	Not Completed as on date	24 months	82 months
4	Executive Engineer, NH Div, Dhenkanal	Construction of ROB with approaches near canal crossing no. 88/112 from KM 87.65 to 88.75km of NH-42.	5/4/2010	4/4/2012	14/8/2015	24 months	63 months

Prof

SB: 415/17

4/5/17

